To: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; John Rolfefjrolfe@demaximis.com];
Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Hoppe,
Michael[Hoppe.Michael@epa.gov]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov}

From: Stan Kaczmarek

Sent: Thur 8/15/2013 8:21:30 PM

Subject: Barge movement schedule, Aug 16-28

BridgeScheduleAugust16t029 - Rev 1.pdf

Here is the barge movement schedule for the next 2 weeks just released to the bridge operators
and that will soon be posted on www.rm109.com.

Please be advised that there will be no dredging tomorrow (Friday) as all 3 scows are now full.
There will, however, be stabilization activities at Clean Earth. Dredging at the RM 10.9 area will
again resume on Saturday. Sunday will be used to move barges again. We will then be able to
start dredging routinely 6 days per week.
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